CITY COUNCIL
AGENDA REPORT

SUBJECT: Authorize Director of Utility Services to Sign Change Order No. 3 with Cora
Constructors, Inc. for construction services for the Eastside Water Reservoir Project

AGENDA DATE: October 7, 2008

PREPARED BY: Luis Estrada, Director of Utility Serv

APPROVED FOR AGENDA BY: Ralph Velez, City Manager 3| )

RECOMMENDATION: It is recommended the City Council authdtize the Director of
Utlhty Services to sign Change Order No. 3 with Cora Constructors, Inc. for constr uction
services for the Eastside Water Reservoir project

FISCAL IMPACT: $61,336.28

BACKGROUND INFORMATION: (Prior action/information)

On September 18, 2007, the City Council of the City of Calexico award a construction
contract to Cora Constructors, Inc in the amount of $5,632,000. The project consists of a
new 6.0 million gallon water storage tank which will be located in the south west corner
of Hwy 98 and Cole Road. In addition, this project also includes the construction of a
booster pump building, diesel tank system, piping, generator and the furnishing of the labor,
materials and equipment for the construction and testing of the facilities as shown and specified
in the contract documents.

DISCUSSION (Current consideration):

Due to additional work that was not anticipated the Utility Services depariment is
requesting City Council approve Change Order No. 3 (see attached change order for
details). With Change Order No. 3 the new contract amount will be $6,035,997.84. It is
imperative that City Council approve this change order in order to proceed with
construction. The project is currently 56% completed.
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CITY OF CALEXICO
UTILITY SERVICES DEPARTMENT
CHANGE ORDER NO. 3

Name of Project: Eastside Water Reservoir
Name of Contractor: Cora Constructors, Inc.

%100

[

Date: October 7, 2008 : T
# Description Price Price Time
Increase Decrease | Extension
1|Time & material on extra work to furnish and install 6,935.46 , 2 days
1000 gal holding tank, pipe and fittings
2|Add insertion type flowmeter and provide terminals 7,692.15 N/A
and update drawings for the future chlorine analytical
instrucments
3|Add building sidewalk, 4" thick and 5' wide x 3" thick 46,708.67 7 days

AC paving around the tank

Sub-Total 61,336.28
Contract Amount 5,974,661.56
Total Contract Amount (Contract + Change Order No. 3} 6,035,997.84

Luis Estrada, Director of Utility Services
City of Calexico, 608 Heber Avenue, Calexico, California

Dwayne Peek, Project Inspector
City of Calexico, 608 Heber Avenue, Calexico, California

Dennis Stockton, Owner
Cora Constructors, Inc., 42240 Green Way, Palm Desert, California



Septemiber 15, 2008

Via Email and Mail

Serial 16

City of Calexico

Utility Services Department
608 Heber Avenue
Calexico, CA 92231

Atin: Luis Estrada

Tetra Tech

10816 Rancho Bernardo Road, Ste 200
San Diego, CA 92127

Attn; James G. Asheraft

Re: Eastside Water Reservoir

Subject:_Reguest for Change Order (RECQ) No. 13— T & M Extra Work to Furnish and Install 1000 Gal
Holding Tank, Pipe and Fittings

Dear Mr. Estrada and Mr. Asheraft:

Cora Constructors Inc. is submitting the T & M extra work which included the excavation/backfill, placing
rock, furnishing and installation of 1000Gal Holding Tank and associated piping and fittings. Please see the
attached cost breakdown, signed daily extra work sheets, and invoices.

Cora is requesting a change order in the amount of $6,935.46 and a 2-working day contract time extension
due to these changes.

if you have any questions contact our office at (760} 674~1140,
Sincerely,

CORA CONSTRUCTORS INC.

Riﬁ P. Tggamolila

Praject Manhager

GI40G CGRECH WAY, SVITE &
PAERS DESERT, 64 $2215
P (7602 874-320F » FAX (P60} 674-864%



September 15, 2008

Via Email and Mail

Serial 17

City of Calexico

Utility Services Depariment
608 Heber Avenue
Calexico, CA 92231

Attn: Luis Estrada

Tetra Tech

10816 Rancho Bernardo Road, Ste 200
San Diego, CA 92127 .

Attn; James G. Ashcraft

Re: Eastside Water Reservoir

Subject: Reguest for Change Order (RFCO) No. 14— Add Insertion Type Flowmeter and Provide
Terminals and Update Drawlngs for the Future Chlorination Analytical Instruments

Dear Mr. Estrada and Mr, Ashcraft:

Cora Constructors Inc. is submitting the extra work which includes 1) furnishing and installing insertion type
flowmeter and 2) providing terminals and update drawings for the future chlorination analytical instruments.
Please see the attached cost breakdown, and quotes from Control System Engineering.

Cora s requesting a lump sum change order in the amount of $7,692.15 for these changes.

If you have any questions contact our office at (760) 674-1140.

Sincerely,

CORA CONSTRUCTORS INC.

A, W%mﬁ?f

Project Marfager

G2240 CREEN WAY, SUITE 4
PALRA DESERT, 6A 92217
Py, (760) 674-3201 - FAK (760) 674-8648



September 17, 2008

Via Email and Mail

Serial 19

City of Calexico

Utility Services Department
608 Heber Avenue
Calexico, CA 92231

Attn: Luis Estrada

Tetra Tech

10815 Rancho Bernardo Road, Ste 200
San Dlego, CA 92127

Attn: Jamas G. Ashcraft

Re: Eastside Water Reservoir

Subject; _Request for Change Order (RFCQ) No. 16— Add Bullding Sidewalk , 4” Thick and 5’ Wide X 3”
Thick AC Paving around the Tank

Dear Mr. Estrada and Mr. Ashcraft:
Cora Constructors [nc. is submitting the extra work which includes :

1) Add approximately1140 SF of 4” thick sidewalk at the north, south and west side of the Pump
building, with 4" thick base, ($14,411.26).

2) Increase width of asphalt concrete path by §' wide (3200 SF), over-excavate, backfill and compact
sub grade 1’ deep, place and compact 10" thick aggregate base, and 3" asphalt concrete, ($32,297.41).

Please see the attached cost breakdown for your reference. Cora is requesting a [ump sum change order in the
amount of $486,708.67 for these changes and 7-day contract time extension.

If you have any questions contact our office at (760) 674-1140.
Sincerely,

CORA CONSTRUCTORS INC.

4;97,)'24(,1
Re P Ta olila
Profect Manager

£2240 GREEN WAY, SUITE 4
PALRA DESERTY, €A 92217
PH. (760) 674-3201 = FAX (760) 674-8648









